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Administrative Topics 

Minutes from the April 19, 2018, Project Managers Meeting were signed and will be placed in the 
Administrative Record. 

Action Status 

Action Actionee Status 
Provide information to the regulators on 
funding impacts to other projects and RL Closed for 2018, 2019 budget impacts still open. 
milestones 
Provide a schedule for installation, the number, 
the types, and locations for the new PFP RL Remains open 
monitoring equipment 

Status of PFP Waste Storage in the North Outside Storage Area (NOSA) 
As of May 14, 2018 there were 17 1800TL container(s) of waste and 6 empty 1800 TL containers stored 

at the NOSA. 

PFP Milestone Status (RL/CHPRC). 

• M-083-00A, Complete PFP Facility transition & selected disposition activities. Completion of this 
major milestone includes the following key elements: 1) completion of all activities necessary to 
achieve end point criteria established through Milestone M-83-20 for placing the PFP facility in a 
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series 
interim milestones and target date; and 3) completion of the balance of PFP selected disposition 
activities pursuant to the final action memoranda and work plans. Also see 
"description/justification " contained in change form M-83-01-03 . 9/30/2017 (Missed) 

Tom Teynor (RL) stated the milestone has been missed as previously discussed in other PMMs and that 
the project is still performing recovery actions. 

Project Progress, Issues, Concerns, and Challenges 
Kelly Wooley (CHPRC) discussed the progress on establishing the new radiological boundaries. The new 
radiological buffer area is being installed and will go into effect once completed and posted. The new 
contamination area boundary location has not been finalized yet but is expected to be in place in July, 
2018. 

Glenn Konzek (RL) explained how the temporary exhauster discussion and the addition of the two bullets 
below will transition from the bi-weekly meetings back into the Project Manager Meetings for tracking 
purposes. In general, the bi-weekly meetings established to status outstanding information from the 
EPA/Ecology Creation of Danger and WDOH Letter of Concern will be discontinued and project 
discussions will move back to the Project Manager Meetings. 

• Non-destructive assay of temporary exhauster units final HEPA filters 
Kelly Wooley (CHPRC) stated that work instructions need to be developed to inspect the exhausters 
and to remove the filters so non-destructive assay may be performed on them. This is currently 
scheduled to be completed in July, 2018. 
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• Use of temporary exhausters for 234-SZ building demolition 
Kelly Wooley (CHPRC) explained that Engineering is evaluating the most effective positioning of the 
exhausters and how to connect them to the building to accomplish air flow . Mr. Wooley (CHPRC) 
pointed out this is not to obtain differential pressure on the building, simply to direct air flow . 

Eric Faust (RL) explained that an agreement similar to what was in the July 27, 2017 Project Manager 
Meeting minutes for 236Z will be developed for 234-5Z. Mr. Faust (RL) asked Bill Cox (CHPRC) to 
status the progress. Mr. Cox (CHPRC) stated the document was drafted and had been reviewed by the 
CHPRC air subject matter expert. There are only a few comments to incorporate, then the document 
would be sent to RL for review, then to Ecology. 

Kelly Wooley (CHPRC) continued the project status by stating that fixative application was on going. 
Recently, there was a stop work on loading the super sacks regarding the size of the boundary and entry 
restrictions during loading. The issues were discussed with the employee and resolved without change to 
the boundary. During the past week there was also a loss of power to some continuous air monitors and 
air samplers. Electricians are troubleshooting the electrical distribution equipment for the air monitors and 
samplers, but there is general agreement that the cause can be attributed to a recent lightning storm 
passing through. One continuous air monitor affected by the loss of power, alarmed when turned on 
during a sample exchange. The affected personnel responded appropriately until they were given 
authorization to survey back to the CAM. It was later determined Radon had built up on the sample paper 
and caused the alarm condition. 

Stephanie Schleif (Ecology) asked if that meant no sacks were loaded. Mr. Wooley (CHPRC) responded 
that none were loaded. Loading was rescheduled for Friday, May 18, 2018. 

Tom Teynor (RL) stated that the electron microscopy study has been completed and there was an 
accompanying white paper that should be read (i .e., white paper from the PFP Recovery webpage titled 
"Particle size Related to Inhalation/Ingestion Exposure and the December 2017 Contamination Spread at 
the Plutonium Finishing Plant" dated March 20 I 8). Mr. Teynor (RL) mentioned the Defense Nuclear 
Facilities Safety Board is considering putting together a recommendation letter regarding the December 
2017 contamination spread, and the DOE Office of Enforcement will be conducting interviews this week 
with various people. The CHPRC Management Assessment has been scheduled for June, 2018 under the 
assumption that the preferred approach identified in the options engineering study is used, and methods 
outlined in the resumption of demolition plan will not change. However, the expert panel has not provided 
feedback yet. 

Ecology Topics. 
Stephanie Schleif (Ecology) said the she had received the table of 21 stabilization and risk reduction 
activities with current status from Mr. Teynor (RL) via email on May 2, 2018. Ms. Schleif (Ecology) 
asked that the table be attached to these meeting minutes. 

John Martell (WDOH) said that there is great interest in the particle size report by the BuzzFeed 
organization and that there may be an information request from them. Tom Teynor (RL) replied that 
Hanford Challenge has been trying to build a case for exposure to High Fired Plutonium Oxide due to 
demolition and that may be tied to the interest in the particle size report. 
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Meeting Summary 
• There were no approved changes signed off in accordance with Section 12.2 of the TP A action plan. 

• New Actions: 
1. Prepare Agreement for use of Temporary Exhausters during the remaining demolition of building 

234-5Z. 
2. Provide the results of the non-destructive assay of the final HEP A exhauster filters used during 

236Z demolition. 
3. Provide status of the 21 stabilization and risk reduction activities during the PMM 

Next Meeting Date and Location: 
Next meeting will be on June 19, 2018, changed to June 27, 2018 after the meeting, to be held in 2420 
Stevens Center, room 408. 

Attachment: Status of 21 Stabilization and Risk Deduction Activities. 
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Authorized Work by DOE 

# Activity Communication 

DOE/Regulators 

1 Shipping previously containerized waste to CWC. (Approximately 20-TRU TL-1800s, 5-TRU SWBs, 10-TRU 
SLB2s, 10-LLW Boxes, 35-TRU Dr urns, 55-LLW Drums, 45-Hazardous Waste Drums, 5-Universal Waste 

Drums) 

2 Placing covers over super sacs (containing PRF strongbacks and gallery GB sections) to ensure container 
integrity pending waste load out. (Approximately 25-IPl Bags with PRF waste items, 20-Bags with PRF 
rubble) 

3 NOA of loaded waste containers (with specific focus on the 1800 Tls noted in item #1 above) 

4 Perform visual inspection & repack of 5 loaded waste drums 

5 Perform inspections, surveys, and shipment to ERDF of previously loaded RO/RO containers 

6 Perform hydrant tie in to location adjacent to Dayton & 19th to support water source outside of new Complete 
proposed CA supplying PFP water loop 4/23/2018 

6a. Includes laying water line in and outside of current RBA/PFP work control zone Completed 
4/23/2018 

6b. Tie into current water loop replacing connection to current hydrant Complete 
4/23/2018 

6c. Excavation of road crossings under 19th Street and Dayton Avenue are located in radiological clean areas Completed 
outside the PFP access control boundary 4/23/2018 

7 Isolation of water connections inside the PFP boundary and facilities 

8 Define and implement access control updates in conjunction with MSA to support sewer maintenance Completed 
activities and security surveillances. MSA is evaluating the possibility of sealing the manhole cover. 3/15/2018 
Activities will not involve excavation inside of radiological posted Contamination Areas 

9 Working with MSA coordinate Electrical Utilities configuration in the proposed PFP boundaries to Completed 
minimize impacts to 200W power distribution. Activities will not involve excavation inside of radiological 3/15/2018 
posted Contamination Areas 

10 Implementation of additional expanded boundary monitoring equipmen_t and associated power supply 

11 Relocation of personal items from the PFP tra ilers 

12 Move clean equipment out of the work zones (NOA, chemicals, supplies) 

13 Installation of back-up generators and battery change outs for the communications trailers Completed 
3/23/2018 

14 Update Primary and alternate staging areas designations and postings Complete 
4/26/2018 

15 Update Primary and alternate ICP designations, postings, and materials 

16 Update emergency response documentation to support the increased boundaries Complete 
4/26/2018 

17 Perform baseline surveys of areas to be included in new work control zones 

18 Establishment of warming/cooling areas/tents/buildings at exit/release points 

19 Protect/cover/wrap equipment that must remain in the new boundary to support future use 

20 Remove or relocate approximately 30 empty ERDF containers Completed 
4/26/2018 

21 Perform Super Sack loading 
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